
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 1969-12-31

2. Agency: 015

3. Bureau: 00

4. Name of this Investment: IT Infrastructure Telecommunications (ITT TSS)

5. Unique Project (Investment) Identifier (UPI): 015-00-02-00-01-5204-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2011

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 This investment represents an enterprise view of Treasury's data networks and telecommunications
hardware and software operations, licenses, maintenance, back-up, continuity of operations, and disaster
recovery.  The project manager of ITT TSS is working with the bureaus to develop cost and performance
metrics that will improve visibility into ongoing and planned optimization and cost saving activities. The ITI
TSS Investment targets cost savings/avoidance including completing the implementation of Treasury
Network (TNet) for data and Enterprise Voice Networks (EVN) for voice traffic.  The new platforms will
also provide service level efficiencies and enhance customer services.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-09-03
b. Provide the date of the most recent or planned approved project charter. 2020-12-31

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Diane Litman
 Phone Number:  * 

Page  1 / 16 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager assigned but qualification status review has not yet started.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 1

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 263-01-0088 * * $3.2 Fixed Price
Incentive

Y 2007-03-23 2011-12-15 Full and
Open

Competition

Information
Technology
Services /
Software

Maintenance
Support

Awarded TIRNO-06-D-00026 * * $2.5 Order
Dependent
(IDV only)

N 2005-10-28 Y TIPSS-3
CONTRACT.

Awarded TIRNO-06-D-00025,
TIPSS-3, Task Order

0002 (Contractor
Support)

* * $5.8 Fixed Price
with

Economic
Price

Adjustment

N 2006-10-01 2011-09-30

Awarded TFMS-06-K-0034 * * $44.0 Cost Plus
Incentive

Y 2007-01-01 2011-12-31

Awarded TFMS-HQ-07-K-0019 * * $10.5 Firm Fixed
Price

Y 2007-01-15 2011-12-31

Awarded TCC-04-HQ-G-0089 * * $16.1 Firm Fixed
Price

Y 2004-10-01 2012-09-30
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded TM-HQ-08-C-0032
CLIN 2

* * $3.8 Cost Plus
Award Fee

Y 2008-03-01 2012-09-30

Awarded TM-HQ-08-C-0032
CLIN 4

* * $6.9 Cost Plus
Award Fee

Y 2008-03-01 2012-09-30

Awarded TIRNO-07-T-00038 * * $350.0 Cost Plus
Award Fee

Y 2007-09-21 2016-09-30

Awarded 2036 TPDOIT09C0001 BPD-OIT-09-
CI-0003

* * $2.0 Firm Fixed
Price

Y 2009-04-01 Y WIRED
TELEPHON
E SERVICE

Awarded TIRNO06D00013002
1

* * $9.0 Fixed Price
with

Economic
Price

Adjustment

N 2006-11-28 2010-11-28

Awarded TIRNO06D00026001
7

* * $3.8 Fixed Price
with

Economic
Price

Adjustment

N 2006-09-06 2011-08-30

Awarded TIRNO07C00001 * * $0.1 Firm Fixed
Price

N 2006-10-01 2011-09-30 N RENEWAL
OF LOCAL
SERVICE -
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Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

AT&T

Awarded TIRNO08C00050 * * $0.7 Firm Fixed
Price

N 2008-09-22 2011-09-30 N VideoRelayS
ervice, Deaf

Hard of
Hearing

Awarded TIRNO08E00033 * * $0.1 Labor Hours Y 2008-09-26 2009-02-28 N Network
Services

Architecture
Support

Awarded TIRNO08T00018IDV
GS10F0176N

* * $5.0 Other (none
of the above)

Y 2008-01-07 2013-01-06

Awarded TIRNO08T00026IDV
GS10F0176N

* * $17.2 Other (none
of the above)

Y 2008-02-05 2013-02-05

Awarded TIRNO08T00032IDV
GS10F0176N

* * $10.7 Cost Plus
Incentive

Y 2008-06-23 2013-01-05

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
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c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. no

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. no

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Treasurys plans for cloud solutions for data center consolidation will require parallel modifications
to the WAN to support the new configuration; the two areas are working together in close collaboration.

3. Provide the date of the most recent or planned Quality Assurance Plan 2020-12-31

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 000-00-01-00-01-0000-00
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 000-00-01-00-01-0000-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-12-31

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-12-31
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 2011
Telecommunicati

ons DME

DME * $0.1 $0.1 2010-10-01 2010-10-01 2011-09-30 83.00% 83.00%

FY 2011
Telecommunicati

ons SS

SS * $499.5 $416.3 2010-10-01 2010-10-01 2011-09-30 83.00% 83.00%

FY 2012
Telecommunicati

ons DME

DME * $0.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY 2012
Telecommunicati

ons SS

SS * $474.9 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY 2013
Telecommunicati

ons DME

DME * * * 2012-10-01 * 2013-09-30 * * *

FY 2013
Telecommunicati

ons SS

SS * * * 2012-10-01 * 2013-09-30 * * *

FY 2014
Telecommunicati

ons DME

DME * * * 2013-10-01 * 2014-09-30 * * *

FY 2014
Telecommunicati

ons SS

SS * * * 2013-10-01 * 2014-09-30 * * *

FY 2015
Telecommunicati

ons DME

DME * * * 2014-10-01 * 2015-09-30 * * *

FY 2015
Telecommunicati

ons SS

SS * * * 2014-10-01 * 2015-09-30 * * *

FY 2009
Telecommunicati

ons DME

DME * $14.9 $14.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 2009
Telecommunicati

ons SS

SS * $428.9 $428.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY 2010
Telecommunicati

ons DME

DME * $44.8 $44.8 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 2010
Telecommunicati

ons SS

SS * $364.6 $364.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Lifecycle/Change
Management

Percent improvement in
service levels toward

applicable agency
benchmarks

annual Percentage increase 20% 2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 40% To Be Determined 1st
Quarter FY 2012

2010-09-17

2012 40% To Be Determined 1st
Quarter FY 2013

2010-09-17

2013 40% To Be Determined 1st
Quarter FY 2014

2010-09-17

2014 40% To Be Determined 1st
Quarter FY 2015

2010-09-17

2015 40% To Be Determined 1st
Quarter FY 2016

2010-09-17

Processes and Activities Innovation and
Improvement

Percent of bureaus
collaboratively

participating in annual
update of action plan

annual Percentage increase 100% 2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Remains at 100% To Be Determined 1st
Quarter FY 2012

2010-09-17

2012 Remains at 100% To Be Determined 1st
Quarter FY 2013

2010-09-17
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2013 Remains at 100% To Be Determined 1st
Quarter FY 2014

2010-09-17

2014 Remains at 100% To Be Determined 1st
Quarter FY 2015

2010-09-17

2015 Remains at 100% To Be Determined 1st
Quarter FY 2016

2010-09-17

Technology Overall Costs Percent of potential cost
savings realized

annual Percentage increase 0% 2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 20% To Be Determined 1st
Quarter FY 2012

2010-09-17

2012 20% To Be Determined 1st
Quarter FY 2013

2010-09-17

2013 20% To Be Determined 1st
Quarter FY 2014

2010-09-17

2014 20% To Be Determined 1st
Quarter FY 2015

2010-09-17

2015 20% To Be Determined 1st
Quarter FY 2016

2010-09-17

Customer Results Frequency and Depth Percent of
Treasury-wide

investments using IOI
Common Solutions

annual Percentage increase 7% 2011-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 40% To Be Determined 1st
Quarter FY 2012

2010-09-17

2012 40% To Be Determined 1st
Quarter FY 2013

2010-09-17

2013 40% To Be Determined 1st
Quarter FY 2014

2010-09-17
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2014 40% To Be Determined 1st
Quarter FY 2015

2010-09-17

2015 40% To Be Determined 1st
Quarter FY 2016

2010-09-17

* - Indicates data is redacted.
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